

Why the Project Is Not Ready for Day 13

Final QA, regression testing and release-readiness findings for the Job Board project.

RELEASE GATE

NOT READY FOR DAY 13

Release blockers

1. Storage migration is not deployable as written.	20260724100000_harden_storage_bucket_limits.sql updates storage.buckets directly and previously failed in Supabase with error 42501: must be owner of table buckets.
2. Dependency audit reports three high-severity vulnerabilities.	The production audit identifies vulnerable transitive postcss and sharp packages. The suggested forced fix would introduce a breaking Next.js downgrade and was not applied.

Verification gaps

3. Authenticated end-to-end workflows were not executable locally.	Candidate, recruiter and admin flows require test accounts, live database data and configured sessions. They were not claimed as passed.
4. Payment, email, upload and storage tests remain unverified.	Razorpay test payments/webhooks, transactional delivery, signed URLs, storage permissions, notification delivery and RLS penetration tests require staging infrastructure and provider configuration.
5. Database migration validation could not be completed.	The Supabase CLI is unavailable in the workspace, so the migration chain could not be linted or applied against a test database.
6. No automated test suite is configured.	The project has no test script and no unit, integration or end-to-end test files. Regression coverage is therefore not repeatable in CI yet.

Deployment checks still required

Configure and verify NEXT_PUBLIC_SITE_URL, service-role and provider secrets; run authenticated staging regression tests; validate Vercel headers and caching; test Razorpay webhooks and email delivery; verify Supabase RLS, storage policies, signed URL expiry, rate limits, monitoring and real-device behavior.

What did pass

TypeScript, ESLint, the production build, public route smoke tests, anonymous authorization probes, security headers, robots.txt, sitemap.xml and unsupported HTTP-method checks completed successfully. These passes do not clear the blockers above.